From:	Danny Mapili - WPD-C
To:	Joshua Hill
Cc:	Edwin Lopacki - WPCB; Terry Lamb Sr.; Mark Stadsklev - WPRA; Marcus Witowski - WPRA; Logan Gallagher - WPIC
Subject:	FERC HQ: Project Schedule and EVM
Date:	Tuesday, August 30, 2016 1:44:35 PM
Attachments:	image001.png Composite FERC Schedule_GSA edit 08 30 2016.mpp FERC HQ Design EVM_as of 04 30 2016.pdf

---

Josh,
Please see the updated schedule for the HQ. There are 3 lines highlighted in pink red color that is based on the Funding availability.

I have also included the EVM, which mainly captures the design completion.

Please let me know of any questions or if i missed anything.

Thanks,

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289

On Tue, Aug 30, 2016 at 11:17 AM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> Wanted to follow up on this, and current schedules… thanks.
>
> **Josh D. Hill, RPA | Director, Logistics Management Division**
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov**
>
> ---
>
> **From:** Joshua Hill
> **Sent:** Friday, August 26, 2016 8:45 AM
> **To:** Danny Mapili - WPD-C <danny.mapili@gsa.gov>
> **Cc:** Edwin Lopacki - WPCB <tony.lopacki@gsa.gov>; Terry Lamb Sr. <terry.lamb@ferc.gov>
> **Subject:** EVM for the project
>
> Danny,
>
> Can you send me the current EVM data for the project?
>
> **Josh D. Hill, RPA**
>
> **Director, Logistics Management Division**
>
> **Federal Energy Regulatory Commission**
>
> **888 1st Street, NE, Washington, DC 20426**
>
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Fax: 202.508.0819**
>
> **Email: Joshua.Hill@ferc.gov**